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ESTIMATE RUN 05/04/2020

ESTIMATE SUMMARY 10:09:38

CONTID: C22983         ESTIMATE NO: 0002 PROG 2005

PCN: 22983-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CULVERT REPAIR I-25 AND US 350 PERCENT TIME:

PROJECT NO: STR012A-050                   

CULVERT REPAIR I-25 AND US 350

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 634,670.00 PARTICIPATING $ $ 250.00

AWARD PROJECT AMT: 547,985.00 NON-PARTICIPATING 277,222.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,149.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.00

WORK DAYS

WORK DAYS

63.70%

230,354.00

277,472.00

277,472.00

272,322.54

$

$

$

$

500.00

403,816.00

404,316.00

0.00

404,316.00

-8,219.78

0.00

396,096.22

0.00

AMOUNT DUE 396,096.22 272,322.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 272,322.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

HUERFANO

  

36.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/26/2020

03/10/2020

05/01/2020

01/30/2020

02/06/2020

02/24/2020

02/26/2020
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PCN: 22983-BID    ESTIMATE RUN 05/04/2020

PROJECT: STR012A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Slope and Ditch Paving 0.000

72.000

202-00026  
 

9,360.0072.000

9,360.00

72.000

SY  

130.00000

0010 Removal of Pipe 20.000

22.000

202-00035  
 

5,040.0042.000

2,640.00

42.000

LF  

120.00000

0015 Removal of End Section 0.000

1.000

202-00037  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

0020 Clean Culvert 360.000

285.000

202-04008  
 

41,925.00645.000

18,525.00

645.000

LF  

65.00000

0025 Backhoe 12.000

33.000

203-01510  
 

9,450.0045.000

6,930.00

45.000

HOUR

210.00000

0030 Potholing 3.000

7.000

203-01597  
 

6,700.0010.000

4,690.00

10.000

HOUR

670.00000

0035 Laborer 0.000

28.000

203-02330  
 

1,680.0028.000

1,680.00

28.000

HOUR

60.00000

0040 *Erosion Log Type 2 (12 Inch) 235.000

525.000

208-00008  
 

6,080.00760.000

4,200.00

950.000

LF  

8.00000

0045 *Erosion Log Type 2 (18 Inch) 60.000

135.000

208-00009  
 

2,730.00195.000

1,890.00

280.000

LF  

14.00000

0050 Pre-fabricated Vehicle Tracking Pad 2.000

7.000

208-00075  
 

8,100.009.000

6,300.00

9.000

EACH

900.00000

0055 Removal of Trash 7.000

13.000

208-00107  
 

1,380.0020.000

897.00

20.000

HOUR

69.00000
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PCN: 22983-BID    ESTIMATE RUN 05/04/2020

PROJECT: STR012A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Cement Grout (Voids) 2.000

0.000

211-02277  
 

3,000.002.000

0.00

18.000

CY  

1,500.00000

0065 *Seeding (Native) 0.150

0.785

212-00006  
 

1,496.000.935

1,256.00

0.950

ACRE

1,600.00000

0070 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.950

ACRE

2,500.00000

0075 *Soil Retention Blanket (Excelsior)(Photodegadable 
Class 1) 

578.000

3,794.000

216-00111  
 

21,860.004,372.000

18,970.00

4,372.000

SY  

5.00000

0080 Culvert Lining (48 Inch)(Spray Applied) 115.000

288.000

603-00052  
 

132,990.00403.000

95,040.00

403.000

LF  

330.00000

0085 24 Inch Corrugated Steel Pipe 20.000

0.000

603-10240  
 

3,800.0020.000

0.00

20.000

LF  

190.00000

0090 48 Inch Corrugated Steel Pipe 10.000

12.000

603-10480  
 

7,040.0022.000

3,840.00

22.000

LF  

320.00000

0095 54 Inch Equivalent Corrugated Steel Pipe Arch 0.000

12.000

603-15054  
 

5,520.0012.000

5,520.00

12.000

LF  

460.00000

0100 24 Inch Steel End Section 0.000

1.000

603-30024  
 

2,300.001.000

2,300.00

1.000

EACH

2,300.00000

0105 48 Inch Steel End Section 0.000

1.000

603-30048  
 

7,000.001.000

7,000.00

1.000

EACH

7,000.00000

0110 54 Inch Equivalent Arch Steel End Section 0.000

1.000

603-31354  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000
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PCN: 22983-BID    ESTIMATE RUN 05/04/2020

PROJECT: STR012A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 54 Inch Traversable Equivalent Arch Steel End Section 0.000

2.000

603-31454  
 

20,000.002.000

20,000.00

2.000

EACH

10,000.00000

0120 24 Inch Pipe Safety End Treatment 0.000

1.000

603-33024  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0125 48 Inch Pipe Safety End Treatment 0.000

2.000

603-33048  
 

6,400.002.000

6,400.00

2.000

EACH

3,200.00000

0130 Delineator (Type III) 0.000

1.000

612-00003  
 

50.001.000

50.00

1.000

EACH

50.00000

0135 *Mobilization 0.175

0.116

626-00000  
 

40,740.000.291

16,240.00

1.000

L S 

140,000.00000

0140 Public Information Management (Tier IV) 18.000

32.000

626-01114  
 

2,500.0050.000

1,600.00

90.000

DAY 

50.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

20.000

HOUR

33.00000

0150 *Traffic Control Inspection 18.000

15.000

630-00007  
 

11,550.0033.000

5,250.00

33.000

DAY 

350.00000

0155 *Traffic Control Management 3.000

10.000

630-00012  
 

10,725.0013.000

8,250.00

50.000

DAY 

825.00000

0160 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

20.000

EACH

40.00000

0165 *Construction Traffic Sign (Panel Size B) 16.500

16.500

630-80342  
 

1,650.0033.000

825.00

33.000

EACH

50.00000
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PCN: 22983-BID    ESTIMATE RUN 05/04/2020

PROJECT: STR012A-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

65.00000

0175 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

8,000.002.000

4,000.00

2.000

EACH

4,000.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

660.00000

0185 *Drum Channelizing Device 29.500

30.500

630-80360  
 

2,400.0060.000

1,220.00

100.000

EACH

40.00000

0190 *Traffic Cone 0.000

15.000

630-80380  
 

150.0015.000

150.00

100.000

EACH

10.00000

0195 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

8,600.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0205 F/A Incentive 1.000

9,999.000

700-70014  
 

10,000.0010,000.000

9,999.00

10,000.000

F A 

1.00000

0210 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 403,816.00277,222.00634,170.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 1.000

1.000

620-00020  
 

500.002.000

250.00

2.000

EACH

250.00000

CAT 500.00250.00500.00CURRENT AMT0400 $ $ $

$ 404,316.00277,472.00$634,670.00$CURRENT AMTPROJECT TOTAL


